
Location 
Perry, Iowa 

State(s) 
IA 

Congressional District(s) 
IA-3 

Status 
Construction began in the spring of 2013 and was delayed to avoid disturbance of the
federally protected Topeka Shiner from May 15 to July 31st. Construction was completed
October 2013. Project close-out activities are on-going. 

Description
Two sewage lagoons, located along the North Raccoon River in Perry, Iowa were being
threatened by erosion during high flow periods. The stability of the lagoons and the potential
for contamination of the North Raccoon River increased the need for emergency streambank
protection at this location. The opportunity existed to stabilize the bankline and to protect the
lagoons from further erosion. 

Summarized Project Costs 
Feas D&I

Estimated Federal Cost $100,000 $367,300

Estimated Non-Federal Cost $0 $197,700 

Estimated Total Cost $100,000 $565,000

Allocations throught FY 2013 $ 100,000 $ 468,000

FY 2014 Allocation $ 0 $ 0

Budget for FY 2015 $ 0 $ 0

Balance to Complete $ 0 $ 0

Major Work Item (This Fiscal Year) 
FY 2013 Complete construction. 

Major Work Item (Next Fiscal Year) 
FY 2014 Complete financial closeout. 

Authority Details 
Section 14 of the 1946 Flood Control Act (Public Law 79-526), as amended 
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Point of Contact: Program Manager 
Phone: (309)794-5561 

Email: cemvr-pm-web@usace.army.mil 
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